**UNCLASSIFIED** 

## **DoDIIS Trusted Workstation (DTW)**





## **DTW Installation Schedule**

05 06 07

P1: 20% of DoDIIS community migrated



P2: 50% of DoDIIS community migrated



P3: Not less than 80% of DoDIIS migrated

Objectives	Status
<ul> <li>Secure, affordable, multi-level security solution at the desktop</li> <li>Certifiable cross-domain file transfer</li> </ul>	<ul> <li>DTW 3.1 is current version; certified by DIA</li> <li>IATO issued 02 July 2004</li> <li>Operational at JICPAC, PASS-K, PASS-J</li> </ul>
<ul> <li>Commercial off-the-shelf technologies</li> <li>Lower Total Cost of Ownership than existing "air-gap"</li> </ul>	<ul> <li>JFCOM Pilot expected to be accredited late Aug 04</li> <li>CENTCOM, JIATF-West, NASIC, NORTHCOM, JAC, TRANSCOM, FORSCOM installations scheduled</li> </ul>